


Phase 3: 19th Mar '18 – 06th April '18
2 sections of Waterside will have road closures in place.
Once phase 3 is complete we will move into Backfields Lane for the final phase of the project.

Phase 2: 12th Feb '18 – 06th April '18
2 way traffic light control will be in use at the junction of Old Street and New Street. Access to Court Street will be closed at this junction.
3 way traffic light control will be in use at the junction of High Street and Church Street.

Phase 1: 08th Jan '18 – 23rd Feb '19
3 way traffic light control will be in use at the junction of Old Street and Minge Lane. There will be a lane closure on Old Street from junction of Minge Lane and Backfields Lane - 2 way traffic light control will be in use.
After the junction of Backfields Lane, Old Street will have a one way road closure – vehicles traveling towards A4104 to follow diversion routes.
Section of Old Street located near the junction of New Street will be closed to vehicles – please follow diversion routes.



What are we doing in Upton on Severn?

Cadent look after the pipes that bring gas to your home or business. It's our job to make sure everything is running as it should.

As part of this work we are replacing the old gas pipes that have been in the ground for decades, so that they last long into the future and continue to provide you with a safe, efficient, gas supply.

This project will be completed in 4 phases, with our work starting on Old Street by the junction of Minge Lane, moving along Old Street towards Waterside before complete the project in Backfields Lane.

Due to the nature of our work and to ensure the safety of road users and our work force we will be using traffic management as we carry out this project.

Project name: Old Street, Upton on Severn

Start date: 08th January 2018

Duration: 15 weeks

Traffic Management: The map at the top of this poster outlines what traffic management will be used throughout phases 1, 2 and 3 of this project but Sometimes, operational changes to a project will mean that alternative traffic management might be needed to carry out or continue the project safely.

We will continue to keep you update before and throughout our work and you can also contact our Customer Enquiry Team on **0161 703 1110** if you have any questions about this project.

Cadent
Your Gas Network